

**CPC NHC OPC WPC CCB
Meeting Agenda
1330 EST – 10 Sep 2015**

I. Enterprise Discussion

A. Schedule of Events (SOE) Enterprise highlights, available [online](#)

❖ WCOSS:

- Gyre - Upgrade to Service Pack 5 – includes updates to Redhat, GPFS, IBM PE, and various hardware. A 24-hour parallel production test is required to test the SP5 upgrade and the upcoming GEFS upgrade. This is scheduled for Thursday Sep. 17.
- Gyre - Augment with new Cray system. A one-day outage is required to attach the Cray system Surge to Gyre. This work is scheduled for Sep. 21. A single-cycle parallel production test is needed to test the functionality of Gyre after Surge has been attached. This is tentatively scheduled for Wednesday Sep. 23.

B. Upcoming Model Changes and additions – details are available [online](#).

Model	30-day eval start	30-day eval end	Implementation Date
SREF	Aug. 17	Sep. 16	~ Sep. 29
GLMP	Aug. 13	Sep. 12	~ Oct. 01
GFS MOS	Aug. 21	Sep. 20	~ Oct. 01
Global RTOFS	Aug. 13	Sep. 12	~ Oct. 06
NAM MOS	Aug. 21	Sep. 20	~ Oct. 06
GEFS	Aug. 27	Sep. 26	~Oct. 13
ETSS	Aug. 26	Sep. 25	~ Oct. 20

- ❖ NCEP/WPC will change the Product Definition Template 4.8 Generating Process Identifier for the Day 1-3 Excessive Rainfall Outlook GRIB2 files. The implementation date is September 28 at 1500Z. The TIN may be viewed at http://www.nws.noaa.gov/os/notification/tin15-37wpc_rain.htm

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:

- ❖ None

D. Partners presentation/discussion

II. Old Business

Review Weekly Status Report

- ❖ Verify Completion of Previously Scheduled RFCs
- ❖ Deferred Items

III. New Business

1. Metrics will be presented the first CCB of each month.
2. Scheduled RFCs (Approve/Reject/Defer)
3. Discuss RFCs rejected by the Configuration Management staff
4. Action Item(s)

IV. Announcements/Reminders

None

V. Next meeting – Thursday, 24 September 2015 @ 1:30 PM ET (1730Z)