

**CPC NHC OPC WPC CCB
Meeting Agenda
1730Z – 26 May 2016**

I. Enterprise Discussion

A. Schedule of Events (SOE) Enterprise highlights, available [online](#)

❖ WCOSS:

- Outage of Tide/Luna on June 1 and then again on June 7 to complete DVS work and update the Phase 1 storage.
- Production switch from Gyre/Surge to Tide/Luna in mid-June so that IBM may perform the same work on Gyre/Surge.

B. Upcoming Model Changes and additions – details are available [online](#).

Model	30-day eval start	30-day eval end	Implementation Date
HYSPLIT	Apr. 22, 2016 May 05, 2016 May 13, 2016	May 22, 2016 Jun. 04, 2016 Jun. 11, 2016	TBD
Gridded LAMP	May 03, 2016	Jun. 01, 2016	Jun. 14, 2016
National Water Model	May 13, 2016	Jun. 11, 2016	TBD*
HSOFS (output only goes to NHC)	n/a	n/a	TBD**

Red = not approved by NCEP Director

Blue = approved by NCEP Director

Black = not yet briefed to NCEP Director

- ❖ The TINs for the HYSPLIT and Gridded LAMP upgrades may be viewed at:
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm
<http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm>

- ❖ NCO hopes to be starting the 30-day evaluation for the major RAP/HRRR/RTMA/URMA/Smartinit upgrade by the end of next week. A failure of the post job occurred early the week of May 23, so that must be addressed first before the 30-day can be started.
- ❖ *The National Water Model 30-day evaluation will need to be restarted. New implementation date is TBD.
- ❖ **The Hurricane Surge model (HSOFS) implementation date is TBD. The cause of the reproducibility issue was identified, so a new date will be determined once testing of the corrected code has been completed.

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:

- ❖ Remove the content of <http://www.nws.noaa.gov/ghls> . To be implemented on June 1 at 1300Z.
- ❖ Provide a prod_envir module on the Crays to facilitate access by developers to production model data. This module will also be made available on WCOSS Phase 1 and Phase 2. To be implemented on May 31 at 1330Z.

D. Partners presentation/discussion

II. New Business

Review Weekly Status Report

- ❖ Scheduled RFCs (Approve/Reject/Defer)
- ❖ Discuss RFCs rejected by the CM staff

III. Old Business

- ❖ Verify Completion of Previously Scheduled RFCs
- ❖ Deferred Items

IV. Announcements/Reminders

Due to the Memorial Day holiday on May 30, the deadline for submitting RFCs next week is being extended to noon on Wednesday, June 1.

v. Next meeting – Thursday, 02 June 2016 @ 1:30 PM ET (1730Z)