

**CPC NHC OPC WPC CCB  
Meeting Agenda  
1730Z – 02 Jun 2016**

**I. Enterprise Discussion**

**A. Schedule of Events (SOE) Enterprise highlights, available [online](#)**

❖ WCOSS:

- Outage of Tide/Luna on June 8 and then again on June 15 to complete DVS work and update the Phase 1 storage.
- Production switch from Gyre/Surge to Tide/Luna the week of June 20 (tentative) so that IBM may perform the same work on Gyre/Surge.

**B. Upcoming Model Changes and additions – details are available [online](#).**

Model	30-day eval start	30-day eval end	Implementation Date
HYSPLIT	<del>Apr. 22, 2016</del> <del>May 05, 2016</del> <del>May 13, 2016</del> Jun. 01, 2016	<del>May 22, 2016</del> <del>Jun. 04, 2016</del> <del>Jun. 11, 2016</del> Jul. 01, 2016	TBD*
Gridded LAMP	May 03, 2016	Jun. 01, 2016	Jun. 14, 2016
National Water Model	<del>May 13, 2016</del>	<del>Jun. 11, 2016</del>	TBD**
HSOFS (output only goes to NHC)	n/a	n/a	TBD***

Red = not approved by NCEP Director

Blue = approved by NCEP Director

Black = not yet briefed to NCEP Director

- ❖ The TINs for the HYSPLIT and Gridded LAMP upgrades may be viewed at:  
[http://www.nws.noaa.gov/os/notification/tin16-05hysplit\\_smokeaab.htm](http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm)  
<http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm>

- ❖ NCO hopes to be starting the 30-day evaluation for the major RAP/HRRR/RTMA/URMA/Smartinit upgrade by the end of the week of June 6. There are still occasional RAP failures which need to be corrected.
- ❖ \*The HYSPLIT 30-day evaluation is being restarted June 1. The parallel HYSPLIT canned forecast failed on May 27 (0600Z cycle), so a fix had to be tested prior to the restart.
- ❖ \*\*The National Water Model 30-day evaluation will need to be restarted. New implementation date is TBD.
- ❖ \*\*\*The Hurricane Surge model (HSOFS) implementation date is TBD. The cause of the reproducibility issue was identified, so a new date will be determined once testing of the corrected code has been completed.

#### **C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:**

- ❖ For the MRMS Alaska/Hawaii and tropical VMs, update a configuration to address an anomaly that is occurring in the products when the radars are in clear air mode. To be implemented on June 6 at 1200Z.
- ❖ Remove KML files from weather.gov/hti. To be implemented on June 7 at 1300Z.
- ❖ For IDP, pull precipitation images (rather than shapefiles) and add a new data pull of drought data in shapefile format, as requested by MDL. To be implemented on June 7 at 1300Z.

#### **D. Partners presentation/discussion**

##### **II. New Business**

###### **Review Weekly Status Report**

- ❖ Scheduled RFCs (Approve/Reject/Defer)
- ❖ Discuss RFCs rejected by the CM staff

##### **III. Old Business**

- ❖ Verify Completion of Previously Scheduled RFCs
- ❖ Deferred Items

##### **IV. Announcements/Reminders**

None

- v. **Next meeting – Thursday, 09 June 2016 @ 1:30 PM ET (1730Z)**