

**CPC NHC OPC WPC CCB**  
**Meeting Agenda**  
**1730Z – 09 Jun 2016**

**I. Enterprise Discussion**

**A. Schedule of Events (SOE) Enterprise highlights, available [online](#)**

❖ WCOSS:

- Outage of Tide/Luna on June 15 to complete DVS work and update the Phase 1 storage.
- Production switch from Gyre/Surge to Tide/Luna the week of June 20 (tentative) so that IBM may perform the same work on Gyre/Surge.

**B. Upcoming Model Changes and additions – details are available [online](#).**

Model	30-day eval start	30-day eval end	Implementation Date
HYSPLIT	<del>Apr. 22, 2016</del> <del>May 05, 2016</del> <del>May 13, 2016</del> May 31, 2016	<del>May 22, 2016</del> <del>Jun. 04, 2016</del> <del>Jun. 11, 2016</del> Jun. 30, 2016	Jul. 06, 2016*
Gridded LAMP	May 03, 2016	Jun. 01, 2016	Jun. 14, 2016
National Water Model	<del>May 13, 2016</del>	<del>Jun. 11, 2016</del>	TBD**
HSOFS (output only goes to NHC)	n/a	n/a	TBD***

Red = not approved by NCEP Director

Blue = approved by NCEP Director

Black = not yet briefed to NCEP Director

- ❖ The TINs for the HYSPLIT and Gridded LAMP upgrades may be viewed at:  
[http://www.nws.noaa.gov/os/notification/tin16-05hysplit\\_smokeaab.htm](http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm)  
<http://www.nws.noaa.gov/os/notification/tin16-13griddedlamp.htm>

- ❖ NCO does not yet have a start date for the major RAP/HRRR/RTMA/URMA/Smartinit upgrade. There are still occasional RAP analysis failures which need to be corrected.
- ❖ \*The HYSPLIT 30-day evaluation was restarted May 31. The parallel HYSPLIT canned forecast failed on May 27 (0600Z cycle), so a fix had to be tested prior to the restart. The July 6, 2016 implementation date is what's advertised in the TIN. The actual implementation date may vary based on the NCEP Director's pre-implementation briefing.
- ❖ \*\*The National Water Model 30-day evaluation will need to be restarted. New implementation date is TBD.
- ❖ \*\*\*The Hurricane Surge model (HSOFS) implementation date is TBD. The NCEP Director did not sign off on the implementation when he was briefed this past week.

**C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:**

- ❖ NHC\_Guidance upgrade to v1.1.2, to fix a problem with IR data processing, fix a bug in the UKMET processing code in the SHIPS model, and allow the job to rerun a storm with the same contents but a different time stamp. To be implemented on June 14 at 1200Z.

**D. Partners presentation/discussion**

**II. New Business**

**Review Weekly Status Report**

- ❖ Scheduled RFCs (Approve/Reject/Defer)
- ❖ Discuss RFCs rejected by the CM staff

**III. Old Business**

- ❖ Verify Completion of Previously Scheduled RFCs
- ❖ Deferred Items

**IV. Announcements/Reminders**

None

**v. Next meeting – Thursday, 16 June 2016 @ 1:30 PM ET (1730Z)**