

**CPC NHC OPC WPC CCB
Meeting Agenda
1330 EST – 25 June 2015**

I. Enterprise Discussion

A. Schedule of Events (SOE) Enterprise highlights, available [online](#)

- ❖ WCOSS – Upgrade to Service Pack 5 – includes updates to Redhat, GPFS, IBM PE, and various hardware. The tentative plan results in a 2-3 day outage of the development machine the last full week of June, then the same work/outage on the other machine in late July. Also, WCOSS will be augmented with new Cray systems, resulting in a 1-day outage on July 30 (to connect Luna to Tide) and a second 1-day outage on August 28 (to connect Surge to Gyre). Both 1-day outage dates are tentative.

B. Upcoming Model Changes and additions – details are available [online](#).

- ❖ NCO/PMB staff are setting up the GEFS upgrade for testing. The restart date for the SREF 30-day evaluation is June 23 (2100Z), with implementation in early August. Target start date for the GEFS 30-day is mid-late July, with implementation in late August/early September.
- ❖ The Global RTOFS is slated for a late-June to late-July evaluation. The evaluation should begin late in the week of June 22 or early in the week of June 29.
- ❖ The 30-day parallel of the HiResW upgrade and introduction of the High Resolution Ensemble Forecast restarts effective June 22 1800Z. The restart is due to 3 bugs that are being addressed but which don't impact the scientific integrity of the model. The TIN will be modified to reflect the new implementation date. Implementation of the HiResW should now occur in early August. The original TIN 15-27 may be viewed at <http://www.nws.noaa.gov/os/notification/tin15-27hiresw.htm>
- ❖ NCEP will discontinue FTPPRD and NOMADS distribution of GOES-E and GOES-W satellite imagery effective August 4 at 1200Z. Users should begin pulling all imagery files via anonymous ftp from NESDIS's satepsanone server. See TIN 15-31 at http://www.nws.noaa.gov/os/notification/tin15-31disc_satellite_nomads.htm
- ❖ NCEP FTP server FTPPRD will be discontinued. All data that was available on FTPPRD will only be available via NOMADS. To be implemented on August 18 at 1200Z. See TIN 15-21 at [http://www.nws.noaa.gov/os/notification/tin15-](http://www.nws.noaa.gov/os/notification/tin15-21disc_satellite_nomads.htm)

[21ftpprd_end.htm](#)

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:

- ❖ Modify DBNet on WCOSS to begin sending the 0.25 degree GFS GRIB2 data to NHC, at NHC's request. To be implemented on June 30 at 1200Z.
- ❖ JMA is changing the name of the GPCP GMS files it uploads to CPC. The FTP Ingest Table is being updated to enable uploading of these new file names. To be implemented on June 29 at 1400Z.

D. Partners presentation/discussion

II. Old Business

Review Weekly Status Report

- ❖ Verify Completion of Previously Scheduled RFCs
- ❖ Deferred Items

III. New Business

1. Metrics will be presented the first CCB of each month.
2. Scheduled RFCs (Approve/Reject/Defer)
3. Discuss RFCs rejected by the Configuration Management staff
4. Action Item(s)

IV. Announcements/Reminders

None

V. Next meeting – Thursday, 02 July 2015 @ 1:30 PM ET (1730Z)