

**CPC NHC OPC WPC CCB
Meeting Agenda
1730Z – 29 Sep 2016**

I. Enterprise Discussion

A. Schedule of Events (SOE) Enterprise highlights, available [online](#)

❖ **WCOS:**

- Outage of Tide all day on Sep. 29 to finish the Service Pack 6 (SP6) firmware upgrades.
- Install SP6 on Tide/Luna on Oct. 3 and Oct. 4. Tide will be down both Oct. 3 and Oct. 4. Luna will only be down on Oct. 3.
- 24-hour parallel production test on Tide/Luna on Oct. 11, to test the SP6 upgrade.

B. Upcoming Model Changes and additions – details are available [online](#).

Model	30-day eval start	30-day eval end	Implementation Date
GFS-MOS, EKDMOS, NBM	Aug. 5, 2016 Sep. 2, 2016* Sep. 30, 2016*	Sep. 4, 2016 Oct. 2, 2016 Oct. 30, 2016	Early Nov., 2016

Red = not approved by NCEP Director

Blue = approved by NCEP Director

Black = not yet briefed to NCEP Director

❖ The TINs for the NBM, EKDMOS, and GFS-MOS upgrades may be viewed at:

<http://www.nws.noaa.gov/os/notification/tin16-33nbmv2.htm>

<http://www.nws.noaa.gov/os/notification/tin16-32kdmov.htm>

<http://www.nws.noaa.gov/os/notification/tin16-31mosupgrade.htm>

*The NBM failed in late August, so the IT stability 30-day was restarted. Science evaluations that have been done are still valid. It failed again on Sep. 8 due to missing data, but it's supposed to be able to survive missing data. 30-day stability test will restart again on Sep. 30 after code correction has been received from EMC.

C. Proposed upcoming NCO RFC(s) with potential Enterprise effect:

- ❖ 1-hour shutdown of the network to the SSTG (Silver Spring Telecommunications Gateway) as a test. To be implemented on October 5 at 1400Z. The actual shutdown of the SSTG and move of the SSTG to Boulder will occur at a later date.
- ❖ Bug fix for the RAP to fix 3-hr total precip accumulation, and bug fix for the HRRR to fix errors in subhourly output files in /pcom2. To be implemented on October 4 at 1415Z.

D. Partners presentation/discussion

II. New Business

Review Weekly Status Report

- ❖ Scheduled RFCs (Approve/Reject/Defer)
- ❖ Discuss RFCs rejected by the CM staff

III. Old Business

- ❖ Verify Completion of Previously Scheduled RFCs
- ❖ Deferred Items

IV. Announcements/Reminders

None

v. Next meeting – Thursday, 06 October 2016 @ 1:30 PM ET (1730Z)